



Applied Project Management

Duration: 5 Days Course Code: 2807

Overview:

This project simulation course combines lectures, hands-on activities, and individual and team assignments to let you experience managing a project from original concept to archiving the project documents. You'll walk through a complete project management life cycle, including initiating, planning, executing, controlling, and closing. Discover and validate a full range of *PMBOK® Guide*-specific project management processes from project charter through project closure. You will work individually and on a team to write objectives, conduct stakeholder analysis, and develop a work breakdown structure and risk management plan based on a case study provided by your instructor. Practice using estimating techniques, dependency analysis, and network diagramming. Use available progress information to determine the project's earned value. Consider various and competing expectations from stakeholders, including the customer, sponsor and team, as you develop and present plans to address expectations in ways that benefit the project.

Based on approval from the project sponsor (through role-play presentations to the instructor), you will then manage the project in a simulated environment through to completion, including the formation and management of the project team, project tracking in MS Project, and regular project status reports to management. In This Course you will provide a closing presentation to the project sponsor that includes a thorough review of the results, lessons learned, and recommendations for improvements.

35 PMI PDUs

PMBOK is a registered mark of the Project Management Institute, Inc.

Target Audience:

Associate project managers, project managers, IT project managers, project coordinators, project analysts, project leaders, product managers, and program managers.

Objectives:

- Build a business case for a project
 -
 - Develop the project charter and scope
 -
 - Obtain sign-off from sponsors and buy-in from stakeholders
 -
 - Build a successful project team
 -
 - Learn estimating techniques
 -
 - Create a project schedule that is realistic and manageable
 -
 - Track your project using Microsoft Project
 -
 - Identify, analyze, quantify, mitigate, and manage risks
 -
 - Create project management plans for quality, communication, resources, and stakeholder management
- Develop the Project Charter
 -
 - Build the Work Breakdown Structure
 -
 - Create a Network Diagram
 -
 - Identify the Critical Path
 -
 - Develop a Resource Assignment Matrix
 -
 - Evaluate Project Quality
 -
 - Assess Project Risk
 -
 - Determine Project Cost
 -
 - Plan Project Procurement

- - Develop an integrated change management plan
 -
 - Manage project change
 -
 - Close a project
 - Hands-On Exercises
 -
 - Create Change Control Plans
 -
 - Estimate the Budget
 -
 - Prepare a Status Report for Schedule and Budget
-

Prerequisites:

- Familiarity with MS Project.
-

Content:

1. Laying the Foundation

- Project Management Institute (PMI's) framework
- Life cycle processes
- Knowledge areas
- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a project charter
- Identify and manage stakeholder expectations
- Develop a work breakdown structure (WBS)
- Create effective estimates
- Diagram a project
- Identify the critical path
- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies
- Contingency planning
- Solicit, select, and manage vendors
- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

- Life cycle processes
- Knowledge areas
- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a project charter
- Identify and manage stakeholder expectations
- Develop a work breakdown structure (WBS)
- Create effective estimates
- Diagram a project
- Identify the critical path
- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies
- Contingency planning
- Solicit, select, and manage vendors
- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

2. Defining a Project

- Difference between projects, programs, and reoccurring activities

- Life cycle processes
- Knowledge areas
- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a project charter
- Identify and manage stakeholder expectations
- Develop a work breakdown structure (WBS)
- Create effective estimates
- Diagram a project
- Identify the critical path
- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies
- Contingency planning
- Solicit, select, and manage vendors
- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

- Life cycle processes
- Knowledge areas
- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a project charter
- Identify and manage stakeholder expectations
- Develop a work breakdown structure (WBS)
- Create effective estimates
- Diagram a project
- Identify the critical path
- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies
- Contingency planning
- Solicit, select, and manage vendors
- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

- Life cycle processes
- Knowledge areas
- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a

- Life cycle processes
- Knowledge areas
- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a project charter
- Identify and manage stakeholder expectations
- Develop a work breakdown structure (WBS)
- Create effective estimates
- Diagram a project
- Identify the critical path
- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies
- Contingency planning
- Solicit, select, and manage vendors
- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

7. Managing the Project

- Baselining your project schedule

- Life cycle processes
- Knowledge areas
- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a project charter
- Identify and manage stakeholder expectations
- Develop a work breakdown structure (WBS)
- Create effective estimates
- Diagram a project
- Identify the critical path
- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies
- Contingency planning
- Solicit, select, and manage vendors
- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

- Life cycle processes
- Knowledge areas

- Life cycle processes
- Knowledge areas
- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a project charter
- Identify and manage stakeholder expectations
- Develop a work breakdown structure (WBS)
- Create effective estimates
- Diagram a project
- Identify the critical path
- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies
- Contingency planning
- Solicit, select, and manage vendors
- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

- Life cycle processes
- Knowledge areas
- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a project charter
- Identify and manage stakeholder expectations
- Develop a work breakdown structure (WBS)
- Create effective estimates
- Diagram a project
- Identify the critical path
- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies
- Contingency planning
- Solicit, select, and manage vendors
- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

- Life cycle processes
- Knowledge areas
- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a project charter
- Identify and manage stakeholder expectations
- Develop a work breakdown structure (WBS)

- project charter
- Identify and manage stakeholder expectations
- Develop a work breakdown structure (WBS)
- Create effective estimates
- Diagram a project
- Identify the critical path
- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies
- Contingency planning
- Solicit, select, and manage vendors
- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

4. Planning for Quality

- Customer expectations

- Life cycle processes
- Knowledge areas
- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a project charter
- Identify and manage stakeholder expectations
- Develop a work breakdown structure (WBS)
- Create effective estimates
- Diagram a project
- Identify the critical path
- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies
- Contingency planning
- Solicit, select, and manage vendors
- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

- Life cycle processes
- Knowledge areas
- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a project charter
- Identify and manage stakeholder expectations
- Develop a work breakdown structure (WBS)
- Create effective estimates

- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a project charter
- Identify and manage stakeholder expectations
- Develop a work breakdown structure (WBS)
- Create effective estimates
- Diagram a project
- Identify the critical path
- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies
- Contingency planning
- Solicit, select, and manage vendors
- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

- Life cycle processes
- Knowledge areas
- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a project charter
- Identify and manage stakeholder expectations
- Develop a work breakdown structure (WBS)
- Create effective estimates
- Diagram a project
- Identify the critical path
- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies
- Contingency planning
- Solicit, select, and manage vendors
- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

8. Closing the Project

- Best practices for formal sign-off

- Life cycle processes
- Knowledge areas
- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a project charter
- Identify and manage stakeholder expectations

- Create effective estimates
- Diagram a project
- Identify the critical path
- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies
- Contingency planning
- Solicit, select, and manage vendors
- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

- Life cycle processes
- Knowledge areas
- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a project charter
- Identify and manage stakeholder expectations
- Develop a work breakdown structure (WBS)
- Create effective estimates
- Diagram a project
- Identify the critical path
- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies
- Contingency planning
- Solicit, select, and manage vendors
- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

3. Creating the Schedule

- Seven steps of successful planning

- Life cycle processes
- Knowledge areas
- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a project charter
- Identify and manage stakeholder expectations
- Develop a work breakdown structure (WBS)
- Create effective estimates
- Diagram a project
- Identify the critical path
- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies
- Contingency planning
- Solicit, select, and manage vendors

- Diagram a project
- Identify the critical path
- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies
- Contingency planning
- Solicit, select, and manage vendors
- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

5. Managing the Risks

- Identify, assess, quantify, and manage risks

- Life cycle processes
- Knowledge areas
- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a project charter
- Identify and manage stakeholder expectations
- Develop a work breakdown structure (WBS)
- Create effective estimates
- Diagram a project
- Identify the critical path
- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies
- Contingency planning
- Solicit, select, and manage vendors
- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

- Life cycle processes
- Knowledge areas
- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a project charter
- Identify and manage stakeholder expectations
- Develop a work breakdown structure (WBS)
- Create effective estimates
- Diagram a project
- Identify the critical path
- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies

- expectations
- Develop a work breakdown structure (WBS)
- Create effective estimates
- Diagram a project
- Identify the critical path
- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies
- Contingency planning
- Solicit, select, and manage vendors
- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

- Life cycle processes
- Knowledge areas
- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a project charter
- Identify and manage stakeholder expectations
- Develop a work breakdown structure (WBS)
- Create effective estimates
- Diagram a project
- Identify the critical path
- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies
- Contingency planning
- Solicit, select, and manage vendors
- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

9. Case Studies

- Managing cross-functional teams

- Life cycle processes
- Knowledge areas
- Build a business case for your project
- Understand the significance of the triple constraints
- Develop your project scope by using a project charter
- Identify and manage stakeholder expectations
- Develop a work breakdown structure (WBS)
- Create effective estimates
- Diagram a project
- Identify the critical path

- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

- Contingency planning
- Solicit, select, and manage vendors
- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

6. Dealing with Vendors

- Procurement planning

- Develop quality plans and methods
- Quality assurance and control
- Mitigation strategies
- Contingency planning
- Solicit, select, and manage vendors
- Effectively track and report progress
- Formal change control processes
- Managing organizational change
- Conducting lessons-learned reviews
- Archiving project documents
- Dealing with conflicting expectations

Further Information:

For More information, or to book your course, please call us on 00 20 (0) 2 2269 1982 or 16142

training@globalknowledge.com.eg

www.globalknowledge.com.eg

Global Knowledge, 16 Moustafa Refaat St. Block 1137, Sheraton Buildings, Heliopolis, Cairo