
The Challenge of Egypt (Business Simulation Game)

Durée: 1 Jour **Réf de cours: EGYPT** **Méthodes d'apprentissage: Intra-entreprise & sur-mesure**

Résumé:

Why use Challenge of Egypt - Traditional?

Between 60 - 80% of projects fail to realize the required results. Despite the enormous amount of PM certificates in PMI or Prince2. This is generally not because of the lack of education or theory, but lack of understanding of how to translate theory into practice, or the lack of the right behaviors within the team. If you want to learn how to translate theory into practice, assess your project behavior and processes, and identify how to improve your project management performance, this simulation can help. **Duration of the simulation 1 day**

Number of participants 8 – 12

Public visé:

Projectmanagers and projectmembers

Objectifs pédagogiques:

- the simulation will be customized towards your own specific needs and learning objectives. But in general these are the main objectives:
 - Learn how to apply Project Management best practices and learn the essence of PRINCE2®, PMI®, PMBOK®
 - Learn how to ensure the business case is realized
 - Learn how to stay customer focused and set the right priorities based on customer requirements
 - Develop communication and team competences.
-

Pré-requis:

■

Contenu:

Explore Project Management best practices and how to effectively use them

Get more out your Project Management training, translate theory into practice

Still 70% of projects fail. Figures may vary accross industries and based upon who and how the research is being performed. But however you look at it the figure is too high. Why? We trained our employees, employees passed the Prince2® or PMI certification. We implemented the Project Management framework but we still run out off budget, finish too late, Risks weren't well managed, the final result isn't what was required.

Increase Project performance and value

Improve Team Work and identify improvements to the way you manage and run projects

About the Challenge of Egypt™

Understand project roles and dependencies

Do you recognize this?

Scenario We are in ancient Egypt. The Pharaoh asked the leader of the steering group to build a Pyramid to secure his journey to the afterworld. This being essential for his eternal existence. The steering group assigns a Project Leader and a project team to execute the project. The team has to deal with all kinds of events and set backs to keep the project within Scope, Quality, Budget and Time. This requires managing work packages, managing risks, managing tolerances and all those other best practice project management processes and procedures. But be prepared. The Pharaoh comes has other issues and other ideas which may impact the project.

Autres moyens pédagogiques et de suivi:

- Compétence du formateur : Les experts qui animent la formation sont des spécialistes des matières abordées et ont au minimum cinq ans d'expérience d'animation. Nos équipes ont validé à la fois leurs connaissances techniques (certifications le cas échéant) ainsi que leur compétence pédagogique.
- Suivi d'exécution : Une feuille d'émargement par demi-journée de présence est signée par tous les participants et le formateur.
- Modalités d'évaluation : le participant est invité à s'auto-évaluer par rapport aux objectifs énoncés.
- Chaque participant, à l'issue de la formation, répond à un questionnaire de satisfaction qui est ensuite étudié par nos équipes pédagogiques en vue de maintenir et d'améliorer la qualité de nos prestations.

Délais d'inscription :

- Vous pouvez vous inscrire sur l'une de nos sessions planifiées en inter-entreprises jusqu'à 5 jours ouvrés avant le début de la formation sous réserve de disponibilité de places et de labs le cas échéant.
- Votre place sera confirmée à la réception d'un devis ou ""booking form"" signé. Vous recevrez ensuite la convocation et les modalités d'accès en présentiel ou distanciel.
- Attention, si vous utilisez votre Compte Personnel de Formation pour financer votre inscription, vous devrez respecter un délai minimum et non négociable fixé à 11 jours ouvrés.