Project Controlling in SAP S/4HANA Project System

Duration: 5 Days **Course Code: S4123** **Delivery Method: Company Event**

Overview:

This course introduces you to the key management accounting business processes within the SAP S/4HANA Project Control (Project System) application. Through instructor lectures and demonstrations balanced with extensive system exercises you will gain a thorough understanding of how SAP S/4HANA Project Control (Project System) can support the management of simple and complex projects within your organization. You will also learn the most important configuration settings for cost controlling and logistics projects.

Company Events

These events can be delivered exclusively for your company at our locations or yours, specifically for your delegates and your needs. The Company Events can be tailored or standard course deliveries.

Target Audience:

Application ConsultantBusiness AnalystBusiness Process Architect Business Process Owner / Team Lead / Power User Program / Project ManagerApplication ConsultantBusiness AnalystBusiness Process Architect Business Process Owner / Team Lead / Power User Program / Project Manager

Objectives:

- Project Overview
- Planned Costs
- Planned Revenues
- Budgeting
- Materials
- Actual Costs
- Actual Revenue
- Period-End Closing
- Executing Project Settlement

Prerequisites:

- S4120 - Business Processes in SAP S/4HANA Project Control

Content:

Project Overview

- Creating Project Structures
- Creating a Logistics Project

Planned Costs

- Performing Direct Cost Planning Using WBS Elements
- Performing Cost Planning using SAP Business Planning and Consolidation (BPC)
- Performing Easy Cost Planning
- Performing Cost Planning of Dependent Objects, and in Networks
- Performing Cost Planning of Internal, External and Costing Activities
- Performing Configuration Settings for Cost Planning
- Performing Overhead Calculations
- Performing Activity-Based Costing (ABC)

Planned Revenues

- Performing Revenue Planning
- Assigning Accounts for Sales Documents
- Performing Sales Pricing and Creating a Sales Order

Budgeting

- Performing and Configuring Budgeting Functions

Materials

- Assigning Material Components to a Project
- Processing Material Requirements
- Performing the Purchasing Process
- Performing Production Processing for an Assembly

Actual Costs

- Executing a Project
- Executing Projects Using Activity Confirmation and the Cross- Application Time Sheet (CATS)
- Performing Internal Activities

Actual Revenue

- Describing Billing Methods and Controls
- Performing Milestone Billing with Down Payments
- Performing Resource-Related Billing

Period-End Closing

- Generating Settlement Rules
- Performing Procedures for Period-End Costing
- Calculating a Cost Forecast and the Project Progress
- Performing Results Analysis

Executing Project Settlement

Further Information:

For More information, or to book your course, please call us on Head Office 01189 123456 / Northern Office 0113 242 5931

info@globalknowledge.co.uk

www.globalknowledge.com/en-gb/

Global Knowledge, Mulberry Business Park, Fishponds Road, Wokingham Berkshire RG41 2GY UK