

Project Controlling in SAP S/4HANA Project System

Cursusduur: 5 Dagen Cursuscode: S4123 Trainingsmethode: Virtual Learning

Beschrijving:

This course introduces you to the key management accounting business processes within the SAP S/4HANA Project Control (Project System) application. Through instructor lectures and demonstrations balanced with extensive system exercises you will gain a thorough understanding of how SAP S/4HANA Project Control (Project System) can support the management of simple and complex projects within your organization. You will also learn the most important configuration settings for cost controlling and logistics projects.

Virtueel en Klassikaal™

Virtueel en Klassikaal™ is een eenvoudig leerconcept en biedt een flexibele oplossing voor het volgen van een klassikale training. Met Virtueel en Klassikaal™ kunt u zelf beslissen of u een klassikale training virtueel (vanuit huis of kantoor) of fysiek op locatie wilt volgen. De keuze is aan u! Cursisten die virtueel deelnemen aan de training ontvangen voor aanvang van de training alle benodigde informatie om de training te kunnen volgen.

Doelgroep:

Application ConsultantBusiness AnalystBusiness Process ArchitectBusiness Process Owner / Team Lead / Power UserProgram / Project ManagerApplication ConsultantBusiness AnalystBusiness Process ArchitectBusiness Process Owner / Team Lead / Power UserProgram / Project Manager

Doelstelling:

- | | |
|--------------------|--------------------------------|
| ■ Project Overview | ■ Actual Costs |
| ■ Planned Costs | ■ Actual Revenue |
| ■ Planned Revenues | ■ Period-End Closing |
| ■ Budgeting | ■ Executing Project Settlement |
| ■ Materials | |

Vereiste kennis en vaardigheden:

- S4120 - Business Processes in SAP S/4HANA Project Control

Cursusinhoud:

Project Overview

- Creating Project Structures
- Creating a Logistics Project

Planned Costs

- Performing Direct Cost Planning Using WBS Elements
- Performing Cost Planning using SAP Business Planning and Consolidation (BPC)
- Performing Easy Cost Planning
- Performing Cost Planning of Dependent Objects, and in Networks
- Performing Cost Planning of Internal, External and Costing Activities
- Performing Configuration Settings for Cost Planning
- Performing Overhead Calculations
- Performing Activity-Based Costing (ABC)

Planned Revenues

- Performing Revenue Planning
- Assigning Accounts for Sales Documents
- Performing Sales Pricing and Creating a Sales Order

Budgeting

- Performing and Configuring Budgeting Functions

Materials

- Assigning Material Components to a Project
- Processing Material Requirements
- Performing the Purchasing Process
- Performing Production Processing for an Assembly

Actual Costs

- Executing a Project
- Executing Projects Using Activity Confirmation and the Cross- Application Time Sheet (CATS)
- Performing Internal Activities

Actual Revenue

- Describing Billing Methods and Controls
- Performing Milestone Billing with Down Payments
- Performing Resource-Related Billing

Period-End Closing

- Generating Settlement Rules
- Performing Procedures for Period-End Costing
- Calculating a Cost Forecast and the Project Progress
- Performing Results Analysis

Executing Project Settlement

Nadere informatie:

Neem voor nadere informatie of boekingen contact op met onze Customer Service Desk 030 - 60 89 444

info@globalknowledge.nl

www.globalknowledge.com/nl-nl/

Iepenhoeve 5, 3438 MR Nieuwegein