

## The Challenge of Egypt (Business Simulation Game)

**Duration: 1 Day**    **Course Code: EGYPT**    **Delivery Method: Closed Events**

---

### Overview:

#### Why use Challenge of Egypt - Traditional?

Between 60 - 80% of projects fail to realize the required results. Despite the enormous amount of PM certificates in PMI or PRINCE2. This is generally not because of the lack of education or theory, but lack of understanding of how to translate theory into practice, or the lack of the right behaviors within the team. If you want to learn how to translate theory into practice, assess your project behavior and processes, and identify how to improve your project management performance, this simulation can help. **Duration of the simulation 1 day**

**Number of participants 8 – 12**

---

### Target Audience:

Projectmanagers and projectmembers

---

### Objectives:

- the simulation will be customized towards your own specific needs and learning objectives. But in general these are the main objectives:
  - Learn how to apply Project Management best practices and learn the essence of PRINCE2®, PMI®, PMBOK®
  - Learn how to ensure the business case is realized
  - Learn how to stay customer focused and set the right priorities based on customer requirements
  - Develop communication and team competences.
- 

### Prerequisites:

■

---

## Content:

Explore Project Management best practices and how to effectively use them

Increase Project performance and value

Understand project roles and dependencies

Get more out your Project Management training, translate theory into practice

Improve Team Work and identify improvements to the way you manage and run projects

Do you recognize this?

Still 70% of projects fail. Figures may vary accross industries and based upon who and how the research is being performed. But however you look at it the figure is too high. Why? We trained our employees, employees passed the Prince2® or PMI certification. We implemented the Project Management framework but we still run out off budget, finish too late, Risks weren't well managed, the final result isn't what was required.

About the Challenge of Egypt™

Scenario We are in ancient Egypt. The Pharaoh asked the leader of the steering group to build a Pyramid to secure his journey to the afterworld. This being essential for his eternal existance. The steering group assigns a Project Leader and a project team to execute the project. The team has to deal with all kinds of events and set backs to keep the project within Scope, Quality, Budget and Time. This requires managing work packages, managing risks, managing tolerances and all those other best practice project management processes and procedures. But be prepared. The Pharaoh comes has other issues and other ideas which may impact the project.

---

## Further Information:

For More information, or to book your course, please call us on 00 966 92000 9278

[training@globalknowledge.com.sa](mailto:training@globalknowledge.com.sa)

[www.globalknowledge.com/en-sa/](http://www.globalknowledge.com/en-sa/)

Global Knowledge - KSA, 393 Al-Uroubah Road, Al Worood, Riyadh 3140, Saudi Arabia