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Contract Management Principles and Practices

Varighed: 4 Days      Kursus Kode: GK2652

Beskrivelse:

In this course, you will learn how to manage all aspects of project procurement effectively. You will discover the logic behind contracting
principles and practices, and you'll learn the terms, techniques, and tools of converting project needs into outsourced goods and services. You
will learn to ensure successful procurements by gaining an understanding of the roles, responsibilities, and expectations of the internal and
external stakeholders involved in the procurement chain.
In this skills-building course, you will spend 70% of class time working on contracting activities, from requirements documentation through to
contract closure. Exercises include the development of a procurement strategy, contract selection, revising and updating SOWs, risk
management, negotiating claims settlement, and collection of lessons learned.
Students pursuing a university-recognized and/or accredited certificate in Canada or continuing education units in the US must attend at least
90% of class time, participate in class exercises and section-knowledge checks, and score at least 70% on an end-of-class, multiple-choice
assessment.

Målgruppe:

This course is suitable for anyone involved in contracting of any kind. Whether you are a team member, project manager, or executive, this
course will put the mechanics of procurement into perspective.

Agenda:

Steps and stages of contract management from needs analysis Contracting paper trail and the time requirements for the steps
to closure involved

Terms and terminology of contracting and procurement Negotiation principles

Legal requirements of contracts and their implications Administering contracts: Taking awarded contracts through to
completed work

Ingredients for contracting success
Communication feedback loop

Stakeholder mapping and expectations analysis
Performance monitoring

Converting project objectives to contract requirements
Contract change control principles

Applications and weaknesses of contract types
Claims administration

Risk transfer through contracting terms and conditions
Contract closure from completed work to creation of a contract

Impact of subcontractors archive

Procurement planning from needs analysis through to creation of Early termination clauses
bid packages

Lessons learned best practices
Importance of the SOW

Contracting problems and their solutions
Procurement process including bid packages, source selection,
and awarded contracts

Forudsætninger:

Project Management Fundamentals
IT Project Management
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Applied Project Management

Yderligere Kurser:
Project Management, Leadership, and Communication
Schedule and Cost Control

Indhold:

1. Introduction to Procurement Management 4. Conduct Procurements Hands-On Exercises
line line line

Contract schedule network diagram Stakeholder mappingVendor participation Contracting schedule network diagram:
Terminology - procurement and contracting Advertising and bidder conferences Estimating procurement durations and total
Contract definition - practical and legal Proposal evaluation techniques elapsed time
Purpose of contracts Paper trail and due diligence Strategic analysis of procurement strategy
Risk transfer through contracting Principled negotiations vs. positional using SWOT technique
Definition of contracting success negotiations Evaluating bid proposals: Source selection
Stakeholder mapping Objectives of negotiations processes and ranking of bids
Stakeholder expectations Development of SOW documents: Source
Communications chain 5. Administer Procurements selection criteria and weighting system,

line performance and quality standards, and
2. Needs Analysis Stakeholder mapping negotiating priorities
line Procurement team Integration of contract type, terms, and

Objectives to requirements documents Vendor relationship management conditions into project schedule and risk
Requirements documents to SOW Monitoring performance management plans
Contract types Contract change controls Role playing: Negotiations between buyer
Contract management mistakes Contract amendment and vendor over contract terms
Role of legal department Performance reviews Contract closure and collection of lessons

Payment systems learned
3. Plan Procurements Claims administration
line

Planning documents 6. Close Procurements
Requirement documents line
Procurement management plan Stakeholder mapping
SOW Early termination
Bid packages Lessons learned
Tender documents Procurement audits
Source selection criteria Negotiated settlements

Contracting problems and their solutions
Ingredients for contracting success

Flere Informationer:
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